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Abstract: There is great concern in Uganda about delays and cost overruns in public sector 
construction projects because such projects are implemented using taxpayers' money. At 
the national and international levels, there is considerable debate regarding how to minimise 
project delays and cost overruns. The main objective of this study was to investigate the 
causes of construction project delays and cost overruns in Uganda's public sector. 
Specifically, this study was conducted to identify the causes of delays and overruns and to 
rank them according to their frequency, severity and importance. The Civil Aviation Authority 
(CAA) was selected as a case study as a means of validating the results of the survey. 
Frequency index, severity index and importance index values were computed and all 20 
factors involved were ranked. The five most important causes of delays in construction 
projects were found to be the following: changes to the scope of work, delayed payments, 
poor monitoring and control, the high cost of capital and political insecurity and instability. 
The relationship between the factors that cause delays and those that cause cost overruns 
was found to be moderate. Recommendations are made for improved project 
management, a change from the traditional contract type to the design–build type and 
improved cash flow on the part of the client to reduce payment delays. The results of this 
research should help construction practitioners, policy makers and researchers in the field of 
construction management.  
 





The inability to complete projects on time and within budget continues to be a 
chronic problem worldwide and is worsening. According to Ahmed et al. (2002), 
overruns on construction projects are a universal phenomenon. Azhar (2008) states 
that the trend of cost overruns is common worldwide and that it is more severe in 
developing countries. For instance, most of the construction projects in Uganda 
have had problems with delays in completion and cost overruns, which has 
caused considerable concern. The debate in the construction industry on how to 
minimise or eliminate delays and cost overrun has continued for some time among 
professionals, clients, end users and policy makers. 
 In many countries, the funding for construction industry activities is used to 
regulate the economy. As the construction industry continues to grow in size, so do 
planning and budgeting problems, because it is common for projects to not be 
completed on time and within the initial project budget. There are quite a number 
of examples of this at the national and internal levels. A local example is the 
Northern By-pass in Kampala, which was scheduled to take two and a half years 
to construct and instead took more than five years and the cost increased by 
more than 100% (Ssepuya, 2008). 
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 Cost and schedule overruns can occur for a wide variety of reasons on 
various types of projects. If project costs or schedules exceed their planned 
targets, client satisfaction could be compromised. The funding profile may no 
longer match the budget limit and further slippage in the schedule could result. 
The resulting effects are detrimental, especially in the case of developing 
countries, the measure of whose wealth is greatly dependent on their 
performance in providing infrastructure through the construction industry. Delays 
and cost overruns have a debilitating effect on clients, contractors and 
consultants in terms of growth in adversarial relationships, mistrust, litigation, 
arbitration, cash flow problems and a general feeling of trepidation towards each 
other (Ahmed et al., 2002). Because of construction delays and cost overruns, less 
and less work is performed, despite the increases in construction budgets. 
 In a bid to improve the economy, the Government of Uganda has over 
the past several years spent many resources on construction projects. The 
contribution of the construction industry to the gross domestic product in recent 
years has been more than 12% (Uganda Bureau of Statistics, 2009). However, 
many major public construction projects in Uganda have had problems with 
delays and cost overruns and this has caused considerable concern. There have 
been a few investigations of the root causes of the major problems on some of the 
major projects.  
 The aim of this research was to investigate the causes of delays and cost 
overruns on construction projects in Uganda's public sector. The major causes and 
effects of cost overruns and schedule delays on public construction projects in 
Uganda were identified. Specifically, this research was conducted to identify and 
rank the causes of delays and cost overruns on construction projects in Uganda's 
public sector. 
 By investigating into the causes of delays and cost overruns in Uganda's 
public sector, this research seeks to make a contribution towards finding solutions 
for reducing construction costs and time. It is hoped that the findings of this 
research will be used by project managers, consultants, contractors and students 
of engineering and construction management.  
 
Background on the Ugandan Construction Industry 
 
The Uganda construction industry uses traditional methods of procurement. Client 
organisations are separate from contractors. Clients normally employ consultants 
to design and supervise construction projects (Abbas, 2006). Procurement of 
construction projects is governed by the public procurement laws and guidelines, 
but even these can be a source of contention. 
 The construction industry in Uganda contributes approximately 12% of the 
gross domestic product and makes a significant contribution to the economy. The 
construction sector also employs more than 50% of the non-farm workers in 
Uganda. It was envisaged that more than 45% of the 2011–2012 budget would be 
spent on construction-related activities (Uganda Bureau of Statistics, 2011). These 
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Causes of Delays and Cost Overruns 
 
According to Abbas (2006), delay is the late completion of construction projects 
compared to the planned schedule or contract schedule. Delay occurs when the 
progress of a contract falls behind schedule. Delay may be caused by any party 
to the contract and may be a direct result of one or more circumstances. A 
contract delay has adverse effects on both the owner and the contractor (either 
in the form of lost revenues or extra expenses) and it often raises the contentious 
issue of responsibility for the delay, which may result in conflicts that reach the 
courts. 
 A cost overrun occurs when the final cost of the project exceeds the 
original estimates (Leavitt, Ennis and McGovern, 1993; Azhar and Farouqi, 2008). A 
cost overrun is the increase in the amount of money required to construct a 
project over and above the original budgeted amount. In the India Infrastructure 
Report, Datta (2002) described cost escalation as a ubiquitous problem in 
government projects. There is a relationship between the schedule, the scope of 
work and project conditions. Changes to any one or more of these can affect the 
budget and the time of completion. It has been argued that it is necessary to 
create awareness of the causes of project schedule delays, their frequency and 
the extent to which they adversely affect project delivery (Al-Khalil and Al-Ghafly, 
1999).  
 Kaliba, Muya and Mumba (2009) found that the major causes of delays in 
construction projects in road construction projects in Zambia were delayed 
payments, financial deficiencies on the part of the client or the contractor, 
contract modifications, economic problems, material procurement problems, 
changes in design drawings, staffing problems, unavailability of equipment, poor 
supervision, construction mistakes, poor coordination on site, changes in 
specifications, labour disputes and strikes. As an executive at the Public 
Procurement and Disposal Authority (PPDA), Agaba (2009) argued that it is 
erroneous to blame PPDA rules for delays in construction projects because delays 
are primarily caused by poor designs and specifications and problems with 
management and supervision. 
 El-Razek, Bassioni and Mobarak (2008) found that delayed payments, slow 
delivery of payments, coordination problems and poor communication were 
important causes of delay in construction projects in Egypt. Sambasivan and Soon 
(2007) found that poor planning, poor site management, inadequate supervisory 
skills on the part of the contractor, delayed payments, material shortages, labour 
supply shortages, equipment availability and failure, poor communication and 
rework were the most important causes of delays in the Malaysian construction 
industry. 
 Kouskili and Kartan (2004) identified the main factors affecting cost and 
time overrun as inadequate/inefficient equipment, tools and plants; unreliable 
sources of materials on the local market and site accidents. 
 Le-Hoai, Lee and Lee (2008) identified the three top causes of cost 
overruns in Vietnam as materials cost increases due to inflation, inaccurate 
quantity takeoffs and labour cost increases due to environmental restrictions. In 
their research, Kaliba, Muya and Mumba (2009) concluded that cost escalation of 
construction projects in Zambia was caused by factors such as inclement weather, 
scope changes, environmental protection and mitigation costs, schedule delays, 
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strikes, technical challenges and inflation. Bubshait and Al-Juwait (2002) list the 
following as factors that cause cost overruns on construction projects in Saudi 
Arabia: the effects of weather, the number of projects going on at the same time, 
social and cultural impacts, the project location, a lack of productivity standards 
in Saudi Arabia, the level of competitors, supplier manipulation, economic stability, 
inadequate production of raw materials by the country and the absence of 
construction cost data. 
 A summary of the key factors affecting time and cost overruns is provided 
in Table 1. 
 






1 Inadequate or inefficient equipment, tools and plants Frimpong, Oluwoye and 
Crawford (2003); Kouskili 
and Kartan (2004) 
2 Unreliable sources of materials on the local market Kouskili and Kartan 
(2004) 
3 Strikes by site personnel Iyer, Chaphalkar and 
Joshi (2007); Kouskili and 
Kartan (2004) 
4 Inadequate manpower, e.g., in terms of numbers, 
poor training, lack of training, etc. 
Kousliki and Kartan 
(2004); Stoner, Freeman 
and Gilbert (2005) 
5 Delayed payment to contractors, subcontractors 
and/or suppliers 
El-Razek, Bassioni and 
Mobarak (2008) 
6 Rework required due to poor work or the wrong 
materials used by contractors   
Alinaitwe, Mwakali and 
Hansson (2007) 
7 Change of work scope and/or changes in material 
specifications   
Al-Khalil and Al-Ghafly 
(1999) 
8 Poor communication, e.g., slow responses to site 
queries, late receipt of drawings, etc. 
Berechman and Wu 
(2006); Bubshait and Al-
Juwait (2002) 
9 Poor schedule management  Avots (1983) 
10 Poor monitoring and control, e.g., due to incompetent 
and/or unreliable supervisors 
Masambaji and 
Ssegawa (2008); 
Alinaitwe, Mwakali and 
Hansson (2007) 
11 Discrepancies and/or deficiencies in contract 
documents 
Ellis and Thomas (2002) 
12 Disputes among the parties involved in the project 
(clients, contractors, consultants)                                                    
Bubshait and Al-Juwait 
(2002) 
 
(continued on next page) 
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13 High inflation, insurance and interest rates Samset (1998); Kaliba, 
Muya and Mumba 
(2008) 
14 Fuel shortages Majid and McCaffer 
(1998) 
15 Political insecurity and instability  Alinaitwe, Mwakali and 
Hansson (2007) 
16 Bad weather Kaliba, Muya and 
Mumba (2008) 
17 Differing site conditions Ellis and Thomas (2002) 
18 Site accidents Kouskili and Kartan 
(2004) 
19 Large and complex projects Ghoddosi, 
Husseinalipour and Jalal 
(2008) 
20 Project location, e.g., remoteness from business 
centres, remoteness from the client's base, remoteness 
from the contractor's base, etc. 
Bubshait and Al-Juwait 
(2002) 
21 Bureaucracy, e.g., PPDA rules regarding approval of 
changes  
Bordat, McCullouch and 
Sinha (2004) 
22 Contractor's work load Bubshait and Al-Juwait 
(2002) 
 
 Despite the large number of studies on the causes of cost escalation and 
schedule delays in construction projects, little or no research has been undertaken 
in Africa in general and Uganda in particular to address the challenges identified 
in these studies. The studies mentioned were conducted predominantly in 
developed countries and might not adequately highlight the factors that affect 
the construction sector in developing countries. The fact that there is no literature 
on similar studies conducted in Uganda suggests that little attention has been paid 





The causes of delays and cost overruns in construction projects in Uganda's public 
sector were investigated in this study. The delays and cost overruns considered in 
this study were those that occur during the implementation (construction) phase 
of construction projects. Delays and cost overruns were compiled on the basis of a 
review of the literature and discussions with contractors, government ministry 
officials and consultants working on public projects, as well as personal experience 
with public-sector construction projects, as indicated in Figure 1. 
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 Contract duration and fraudulent activities were excluded after the 
testing of the questionnaire because the respondents thought they were vague 
terms. Previous experience of the contractor and technical challenges were 
excluded because, according to the format of the PPDA bidding documents, 
these are taken care of. No contractor can obtain a public contract if he does 
not meet these criteria. The government policy of lowest bidders and the level of 
competition were not included in the questionnaire because in the public works 
tenders, the policy of identifying the best evaluated bidder is applied, as opposed 
to the lowest bidder. The labour cost increase due to environmental restrictions 
was not included because it is not applicable in Uganda. Lack of labour 
productivity standards and lack of construction cost data were excluded because 
information on these variables is available from the Ministry of Works and Transport. 
 
Methodology Purpose Outcomes 
 
Figure 1. Summary of Methodology and Outcomes 
 
 The research was conducted using a questionnaire survey and the CAA 
was used as a case study to validate the findings of the survey. Both the survey 
and the case study in this research were primarily quantitative. The questionnaire 
was complied on the basis of a compiled list of causes of delays and cost overruns 
developed in a pilot study. The pilot study was conducted to improve the wording 
of the questionnaire and increase the reliability of the questions. The questions 
were of a closed type because it is easier and faster to analyse the information 
collected using such questions. The respondents were asked to give their opinions 
on the frequency and severity of each of 22 factors using a 4-point Likert scale, 
rather than a standard 5-point scale. The neutral point (which allows respondents 
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obtain the respondents' views on the subject (Amin, 2005). This is because the 
respondents who were chosen were assumed to be knowledgeable about the 
subject. When the respondents were asked to state how often they thought each 
factor contributed to delays and cost overruns on construction projects, the 
options were always, often, sometimes and never (corresponding to scale values 
of 3, 2, 1 and 0, respectively). When the respondents had to weigh the impact of 
the factors on time and cost in construction projects, they options were very 
severe, severe, somewhat severe and no effect (corresponding to scale values of 
3, 2, 1 and 0, respectively).   
 The survey was administered to corporate members of the Uganda 
Society of Architects (USA), corporate members of the Uganda Institution of 
Professional Engineers (UIPE) and registered Quantity Surveyors who had 
participated in the implementation phase of construction projects in Uganda's 
public sector. These respondents are scattered all over the country. Therefore, 
those residing and working outside Kampala had to be contacted via electronic 
mail. Many of those who ordinarily work in Kampala had to be contacted in 
person. Telephone reminders were used to follow up on the responses. The 
distribution of the respondents is provided in Table 2. 
 
Table 2. Distribution of the Respondents 
 
Category of Respondents Population Sample size 
Registered engineers 221 141 
Registered architects 109 85 
Registered quantity surveyors 22 21 
Total 352 247 
  
 The respondents were also categorised in terms of the parties they 




Figure 2. Distribution of the Respondents by Stakeholder Category 
 
The majority of the respondents, 57%, had acted as consultants and the smallest 
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 The case study was based on construction projects completed between 1 
January 2003 and 31 December 2008. According to the Public Procurement and 
Disposal of Public Assets Act (PPDA, 2003), Procuring and Disposing Entities (PDEs) 
are supposed to keep their procuring and disposal records for up to six years. This 
period was selected to analyse projects that were completed within the seven-
year period after the PPDA Act (2003) came into force. Data on project start 
dates, expected completion dates, initial project estimates and final project costs 
were extracted for CAA projects. 
 
 
RESULTS AND DISCUSSION 
 
Reliability of the Questionnaire  
 
The reliability of the questionnaire was analysed to find out whether it was capable 
of yielding similar scores if respondents used it twice. Cronbach's alpha was used 
to measure the reliability of the questionnaire. Cronbach's alpha is usually 




v +(N -1)* c
 
  
where N = the number of items, v  = the average variance and C = the average 
inter-item covariance. SPSS 10.0 was used to compute alpha for all four sets of 22 
items in the questionnaire. The entire set of 88 items in the questionnaire was also 
analysed. A summary of the tests is found in Table 3. 
 
Table 3. Results of Reliability Analysis 
 
Variables Alpha Standardised 
Item Alpha 
Frequency of occurrence of factors in causing delays 0.8679 0.8633 
Frequency of occurrence of factors in causing cost 
overruns 
0.8539 0.8543 
Impact of factors on project time 0.8390 0.8374 
Impact of factors on project costs 0.8439 0.8466 
 
 According to Reynold and Santos (1999), a Cronbach's alpha value 
greater than 0.7 implies that the instrument is acceptable. Therefore, based on the 




The frequency, impact and importance of the various factors that influence cost 
and time overruns were calculated using equations adapted from Al-Khalil and Al 
Ghafly (1999: 645). 
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F.I   = ∑
3
 ( / )
0
a f Ni i        Eq.  1        




a s Ni i          Eq. 2 
IMP.I  = F.I × S.I. / 9 (%)   Eq. 3 
 
where ai = weights assigned to the responses (ranging from 0 for Never to 3 for 
Always), fi = frequencies of the responses, si = severities of the impact and N = the 
total number of responses.  
 The rationale for the importance index is that the importance of a cause 
of a delay or cost overrun is the result of the combined effect of the frequency 
and severity of the factor. Thus, two delay or cost overrun factors with the same 
frequency of occurrence would have the same importance if they have the same 
scores for the severity of their impact, but if one of the causes has a more severe 
impact, then it would be considered more important. 
 As Table 3 shows, the five most frequent causes of delays were identified 
as delayed payments, inadequate or inefficient equipment, the need to repeat 
work due to poor-quality work, bureaucracy and changes in the work scope. The 
five most frequent causes of cost overruns were identified as changes in the work 
scope (SN 7), high inflation and interest rates, poor monitoring and control, 
delayed payments to contractors and fuel shortages. 
 The five factors that were ranked the highest in terms of their impact on 
delays were delayed payments to contractors, political insecurity and instability, 
inadequate or inefficient equipment, changes in the work scope and disputes 
among the parties involved in the project. The five factors that were ranked the 
highest in terms of their impact on cost overruns were changes in the work scope, 
high inflation and interest rates, fuel shortages, poor monitoring and control and 
delayed payments to contractors. 
 The five factors that were ranked the highest in terms of their importance 
to delays were changes of the work scope, delayed payments to contractors, 
poor monitoring and control, high inflation and interest rates and political 
insecurity and instability. The five factors that were ranked the highest in terms of 
their importance to cost overruns were changes in the work scope, high inflation 
and interest rates, poor monitoring and control, delayed payments to contractors 
and deficiencies in contract documents. 
 The four factors that were ranked as very important in terms of their effects 
on delays and cost overruns were changes in the work scope, delayed payments 
to contractors, poor monitoring and control and high inflation and interest rates. 
These findings are consistent with those obtained by Azhar and Farouqi (2008) in 
their study of cost overrun factors in Pakistan and those obtained by Sweiss et al. 
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 Spearman's coefficient of rank correlation was determined for the 
importance of factors causing delays and those causing cost overruns. 
Spearman's correlation coefficient was calculated using the equation below, in 
which n is the number of pairs (in this case, 22) and d is the difference between 












The calculated value of the correlation coefficient was 0.9. Because this 
value is greater than 0.7, a very strong positive correlation was judged to exist 
between the causes of delays and the causes of cost overruns (Benoit, 2009).  
 Changes in the scope of work appeared at the top of both lists of factors 
that cause delays. Therefore, there is need to keep scope changes to a minimum. 
This finding is in agreement with PPDA (2004), PPDA (2006) and PPDA (2009), in 
which it was reported that audited projects experienced cost overruns due to 
changes in the work scope. A change in scope may be due to execution of 
incomplete designs, which leads to variations (Alinaitwe, 2008). Among the other 
causes of change of scope are clients that may not be well informed and 
consequent delays in decisions about designs. 
 The other factor of great importance is delayed payments to contractors. 
Delayed payments to contractors have knock-on effects on many activities of 
contractors, subcontractors and suppliers. Contractors tend to transfer the burden 
of accumulated interest to the client, causing cost overruns. Payment delays are 
usually caused by bureaucracy in the public sector, a lack of proper 
documentation and at times, a lack of transparency. 
 Inflation usually leads to the escalation of prices of materials, equipment 
and other inputs to the projects. Because the project parties have no control over 
this factor, they can only minimise delays in the project so that cost overruns due 
to this factor are minimised (because inflation is a time-bound factor). This factor 
was ranked highly because of the current economic condition in the world 
economy. Prior to the current economic crisis, it would not have been a major 
factor.  
 Poor monitoring and control was ranked as the third most frequent cause 
of cost overruns. Poor monitoring and control result in poor workmanship and 
schedule creep, which in turn lead to cost overruns.  
 
Civil Aviation Authority (CAA) Case study 
 
A case study was carried out with a focus on the CAA, one of the major public 
enterprises. A total of 30 projects conducted in the previous six years were 
reviewed. By law, government departments are required to keep documents 
about projects for six years. SPSS was used to analyse the results in terms of 
frequency and percentage. Fifty-three per cent of the projects analysed had cost 
overruns and 40% had no changes in their contract costs. There were cost savings 
for 7% of the projects, which were completed at costs below the initial contract 
costs. Eighty-four per cent of the cost overruns were caused by change in work 
scopes. The remainder of the cost overruns were attributed primarily to inflation. 
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 In the CAA projects analysed, delays were most frequently caused by 
changes in the work scope (46%). The second most frequent cause was delayed 
payments (21%). Fifteen per cent of the delays were due to the remote locations 
of the projects. Poor communication was the fourth most frequent cause of delays 
(6%). Bad weather, land disputes, rework and disputes among the project parties 
were the least common causes, at 3% each. The most frequent causes of delays 
were found to be similar to those most highly rated in the questionnaire responses. 
 All of the initial project durations for all the projects were taken to be one 
(01) equivalent project day. The differences between the initial project duration 
and the final project duration were then taken as a fraction of one equivalent 
project day. Likewise, the initial project cost for any one project reviewed was 
taken to be one (01) equivalent million Ugandan shillings. The difference between 
the initial contract sum and the final sum (in millions of Ugandan shillings) was 
taken as a fraction of the equivalent contract sum. These fractions were added 
and averaged.  
 An average of 0.465 days per day of the initial contract, with a standard 
deviation of 0.662, was obtained. This implies that on average, for every day of a 
CAA construction project, one should expect a delay of 0.465 days. For example, 
if the initial project duration is 60 days, then the delay on such a project is likely to 
be 60 x 0.465 = 27.9 days by the end of the project.  
 In terms of cost performance, the average cost overrun rate was found to 
be 0.162 million Ushs per million Ushs of the original contract sum, with a standard 
deviation of 0.297. For example, if the original contract sum of a project is Ushs 300 
(in millions), then one should expect a cost overrun of 0.162 x 300 = 48.6 million Ushs 
by the end of the project.  
 
 
CONCLUSION AND RECOMMENDATIONS 
 
This study investigated the causes of delays and cost overruns in construction 
projects in Uganda's public sector. The five most important causes of delays and 
cost overruns were found to be changes in the work scope, delayed payments to 
contractors, poor monitoring and control and high inflation and interest rates. 
These results were confirmed by the results of an analysis of CAA projects. 
 Stakeholders in the construction industry are advised to minimise changes 
in work scopes, as this has the greatest impact on cost and time overruns. It is 
recommended that project management be improved, with a shift in emphasis 
towards more collaborative relationships, which would reduce payment delays by 
improving cash flow on the part of the client and thereby reduce overall project 
costs.  
 Reducing project cost and time overruns would improve the effectiveness 
and efficiency of the public sector in Uganda. More projects would be delivered 
as there would be increased throughput. This would make construction more 
affordable and the public sector would be able to deliver more in terms of 
construction volume. The results of this research should be of great significance to 
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